

VerbGem	Ahlsdorf	Benndorf	Blankenheim	Bornstedt	Helbra	Hergisdorf	Klostermansfeld	Wimmelburg
89.250,00	7.501,28	8.253,84	3.263,98	7.444,16	2.519,56	1.213,80	11.280,77	10.250,04
89.250,00	334,45	16.205,37			8.818,47	2.175,99	154,94	878,22
89.250,00	9.333,84	574,47			15.117,38	8.875,73		
89.250,00	107,96				1.882,58	5.753,41		4.027,20
89.250,00	632,32						6.585,22	
89.250,00						276,87		401,63
89.250,00								
624.750,00	17.909,85	25.033,68	3.263,98	7.444,16	28.337,99	18.295,80	18.020,93	15.557,09

Adapter	103.753,09
Freischalten	22.722,33
Ausleger/Tunnel	6.215,97
Freileitung	740,28
Umbau Ausleger	431,81
	133.863,48

Nachträge	133.863,48
Abschläge	624.750,00
Gesamt	758.613,48

bisher offene Rechnungen aus	694,01
Nachträgen	4.515,34
letzte Rate (noch offen)	85.095,65
gesamt	90.305,00

Gesamtkosten lt. Auftrag	709.845,55
--------------------------	------------